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Originator Washington State Department of Ecology Phone

Ctass of Change
X I- Si natories II - Executive Manager III - Project Manag er

Change Title

Modification of Hanford Federal Facility Agreement and ConsenfOrder (HFFACO) requirements M-47-00, M-47-01,
M-47-02, M-47-03A, M-47-04 and M-47-06 to accelerate joint agency decisions and schedule establishment
regarding completion of tank waste treatment options.

Description/Justification of Change

This M-47-03-02 change padkage modifies M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06 to be
consistent with the Parties concurrent M-62-03-02 Change Request deleting the Phase I and Phase II tank waste
treatment concept. These M-47 changes are made to aEign waste feed operations with other elements of DOE's
tank waste treatment, storage and disposal system.
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Impact of Change

This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order as amended, including HFFACO Action Plan Appendix
'D, DOE s Annual Land Disposal Restrictions Report, DOE's Tank Farm Closure/Post-Closure Workplan Update and

Hanford site internal planning, management, and budget documents ( e.g., DOE and DOE contractor Baselines ,
Baseline Change Control documents and contracts.
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M-47-03-01 June 24, 2003

Description/Justification of Change (continued)

Modifications to the M-47 milestone series incorporated into the HFFACO by approval of this M-47-03-02

Change Request are shown here as either shaded additions, or striket-hr<ugh deletions.

MS Number Milestone Description Due Date

M-47-00 DOE;BO€',&-PR4J€CT k1AA1FORQ-vIANAGE=P,A€AlT-GONTRAGT-OR(PF4MG} AND 02/28/2018
ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK NECESSARY IN
SUPPORT OF THE ACQUISITION AND P-k4AS€-1 OPERATIONS OF HANFORD SITE
HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT, STORAGE, AND DISPOSAL
FACILITIES. WORK INCLUDED UNDER THIS MILESTONE SERIES SHALL INCLUDE
BUT IS NOT LIMITED TO WORK NECESSARY TO : 1.) PROVIDE TIMELY TANK
WASTE FEED TO TANK WASTE TREATMENT FACILITIES, 2.) PROVIDE ADEQUATE
DOUBLE SHELL TANK (DST) SPACE, 3.) PROVIDE NECESSARY INFRASTRUCTURE
INCLUDING SOLID WASTE SERVICES AND SECONDARY WASTE TREATMENT (E.G.
TANK WASTE TREATMENT FACILITY LIQUID EFFLUENTS). SEE ALSO MILESTONE
SERIES M-90-00. THE PARTIES WILL REVISE OR CONFIRM THE DUE DATES FOR
MILESTONES M-47-01, M-47-02, M-47-03, M-47-03A, M-47-04, M-47-05 AND M-47-05A
WITHIN 6 MONTHS OF AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH COMPLETION OF HOT
COMMISSIONING BY-t80T; CO4",MERGIAi=-OP€RAT-1QNS43Y 1/31/201109, AND
COMPLETION OF THE PRETREATMENT AND VITRIFICATION OF NO LESS THAN 10%
OF HANFORD'S TANK WASTE BY MASS AND 25% BY-WE-IGk-T ACTIVITY Rk1ASE-4
T1;i€ATM€NT BY 2/28/2018. COMPLIANCE WITH THE WORK SCHEDULES SET
FORTH IN THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT
WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH
SERIES M-47 MAJOR AND INTERIM MILESTONE REQUIREMENTS. DOE INTERNAL
WORK SCHEDULES (I.E., DOE APPROVED SCHEDULE BASELINES) AND
ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIRMENTS OF THIS AGREEMENT. MODIFICATION OF DOE
CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN 12.0.

M-47-01 COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM THE 241-AP TANK 03/31/2006
FARM TO THE-BN€-6 WTP FACILITY TO SUPPORT THE START OF HOT
COMMISSIONING OF THE PHAS€-I TANK WASTE TREATMENT COMPLEX.

M-047-02 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSER 3/31128(^7
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH-LEVEL WASTE FEED TO 3/31/2009
THE PRETREATMENT/TREATMENT COMPLEX.

M-47-03A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 2/24/2047
MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK. 3/31/2009

M-47-04 COMPLETE STARTUP AND TURNCVER ACTIVITIES FOR REQUIRED TRANSFER 6130/2087
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED 3/31/2009

M-47-05 START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR 5/31/2004
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND
AZ-102).

M-47-05A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 4/30/2006
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED
TANK (OTHER THAN AZ-101 OR AZ-102).



Nt-47-03-01 June 24,2003
Description/Justification of Change (continueef)

M-47-06 COMPLETE NEGOTIATION OF ADDITlONAL AGREEMENT REQUIREMENTS 6(30(2010
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING WORK
NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX PHAS€-',
OPERATIONS BY 2018.
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